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CONTRACT NO.

TASK NO.
CONTRACT INSPECTION REPORT

TO: DATE
14 December 1965
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 3

ESTIMATED COMPLETION DATE

1 May 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE THE CONLRACTOR WilL PROBABLY REMAIN WITHIN ALLOCATED
vEs D o FUNDS & ves [Jno IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
% DITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED - %
.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D Yes mno (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side. )
INCENT I VES"
IS THIS AN INCENTIVE CONTRACT E YES 0 wo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
m cosT m PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. @ ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE - 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY. OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. [g CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

. | DOES NOT .. | DoES NoT
ITEM REC'D | “appLy ITEM REC'D | “appLy
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS :
OTHER GOVERNMENT PROPERTY

DATE OF LAST COéITACT WITH CONT TOR
Decembey L
SIGNATURE OF INSPECTOR DIVISION
INSPECTOR"' SIGNATURE OF APPROVER

2004/11/30 | CIA-RDP78B04770A000400020031-3
] UNCLASSIFIED [X] CONF IDENTIAL [J SECRET  «12-36)

FORM

10-65 |897 ’E’D"
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Approved For Release 2004/11/30 : IA-RDP78BO4770A000400029;031-3
NARRATIVE REPORT INTERIM [ FinaL

Inspection Visit of 6 December 1966

ATTERDEES:

X1

X1 | has made no progressed on this contract since
the last inspection report; because, they wers required, under
the contract, to stop work after completion of Phase I. Phase II
was authorized and work started 6 December 1965.

The anamcrphic systems, as outlined in the Phase I report has
been celected; however, details such as the type of anamorphoser to
. be used have not been decided upon. Tilting prisms are attractive
. because image plane curvature is reduced, but the physical length
of such & syatem might be longer than & moving cylinderical system --
the one used in the original prototype. Regardless of the system
used, an optical wedge will still be needed to achieve the
required interpupillary distance (I.P.D.) range. It was
recommended that the I.P.Ds be 8o designed that it can be quickly
and accurately get and locked.

X1 | will forward a realistic delivery schedule
along with the first progress report.
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